
Task Name Calendar Days

FY 2014 Carmel Valley PFFP Update 416 days

1 INITIATION PHASE 162 days
1.1 Community Planning Group (CPG) Committee Mtg (8-29-12) 1 day
1.2 CPG Committee Mtg (12-13-12) 1 day
1.3 Department Responses Received (8-29-12 through 2-6-13) 161 days

2 ANALYSIS PHASE 63 days
2.1 Calculate fee, prepare cashflow and prepare draft financing plan. 35 days
2.2 DSD Mtg with re: CEQA review (3-21-13) 1 day
2.3 3rd CPG Committee Mtg (3-27-13) 1 day
2.4 Revisions to Draft 7 days
2.5 4th CPG Comm. Mtg & Recommendation to Proceed (4-8-13) 1 day
2.6 Final Revisions to Draft 2 days

3 REVIEW PHASE 75 days
3.1 Draft PFFP to CPG Board (anticipated 4-11-13) 1 day
3.2 CPG Board Vote (anticipated 4-25-13) 1 day
3.3 Routing/Approval of Council request (e1472) 60 days

4 APPROVAL PHASE 82 days
4.1 Infrastructure Committee (anticipated 7-29-13) 1 day
4.2 City Council (anticipated 9-17-13) 1 day
4.3 City Council (anticipated 10-8-13)* 1 day
4.4 Mayoral Approval** 1 day
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FY 2014 CARMEL VALLEY
PUBLIC FACILITIES FINANCING PLAN UPDATE

14-MONTH TIMELINE

*FBA PFFPs require 2 City Council meetings.
**New FBA/DIF rates effective 60 days after Mayoral approval.
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